Coburg Wastewater Project
Bidding and Construction Schedule

ID	Task Name	Start	Finish
1	Bid Period, Phase 2 and 3 Construction Contracts	Mon 12/13/10	Wed 1/26/11
2	Finalize Funding Approvals	Tue 2/1/11	Fri 8/5/11
3	Negotiate Phase 2 and 3 Changes	Mon 7/25/11	Fri 9/2/11
4	Notice to Proceed	Tue 9/13/11	Tue 9/13/11
5			
6	**Phase 2 Collection System**	**Tue 9/13/11**	**Wed 9/12/12**
7	Mobilization	Tue 9/13/11	Thu 10/13/11
8	Sewer pipeline construction	Thu 10/13/11	Wed 6/20/12
9	Pavement replacement	Thu 11/24/11	Wed 8/1/12
10	Stubs for sewer connections	Thu 12/8/11	Wed 9/12/12
11			
12	**Phase 3 Wastewater Treatment Facility**	**Tue 9/13/11**	**Wed 4/17/13**
13	Mobilization	Tue 9/13/11	Tue 10/4/11
14	Access Road, bridge, power and water	Tue 10/4/11	Thu 11/3/11
15	Treatment basins structures and building	Thu 11/3/11	Thu 11/8/12
16	Mechanical equipment installation	Fri 5/11/12	Mon 12/17/12
17	Electrical and controls	Wed 7/11/12	Sat 2/16/13
18	Testing and startup	Sat 2/16/13	Wed 4/17/13
19			
20	**Phase 4 Sewer Connections and Septic Tanks**	**Mon 2/7/11**	**Fri 8/30/13**
21	Public Information/Workshop	Mon 2/7/11	Mon 2/7/11
22	Visit houses, commercial, and prepare documents	Mon 5/16/11	Fri 2/3/12
23	Finalize Easements	Mon 2/6/12	Fri 6/8/12
24	Bid and Award Phase 4 construction contract	Mon 6/11/12	Fri 11/23/12
25	Install septic tanks and connect customers to system	Mon 11/26/12	Fri 8/30/13



Project: Construction SchedulePh2an
Date: Wed 6/29/11

Task | Progress | Summary | External Tasks | Deadline
Split | Milestone | Project Summary | External Milestone